
DETERMINATION AND FINDINGS 

FOR A 

SOLE SOURCE PROCUREMENT 

 

CONTRACT NO:     DCKA-2018-S-0109 

 

CAPTION:       Completion of Design Services for the Rehabilitation  

of the Theodore Roosevelt Bridge Rehabilitation Project 

 

PROPOSED CONTRACTOR: T.Y. Lin International 

 

PROGRAM AGENCY:    District Department of Transportation (DDOT) 

 

AUTHORITY 

D.C. Code § 2-354.04, 27 DCMR 1304, 1700 and 1701 

FINDINGS 

1. MINIMUM NEED: 

 

The Government of the District of Columbia, Department of Transportation (“District”) has 

an immediate need for the Proposed Contractor to complete the design for the above-

captioned project. The project is a federal-aid highway project funded in part by the U.S. 

Department of Transportation, Federal Highway Administration, under Title 23 of the U.S. 

Code. The proposed period of performance is Date of Award through four hundred eighty 

(480) days. 

 

2. ESTIMATED FAIR AND REASONABLE PRICE:  

 

The estimated fair and reasonable price is $2,320,097.28. 
 

3. FACTS JUSTIFYING SOLE SOURCE PROCUREMENT: 

(a) The Contractor commenced design services for the above-referenced project on July 31, 

2014 as the result of a Task Order awarded from the Contractor’s Architectural and 

Engineering Services (“A/E”) contract. The Request for Task Order Proposal (RFTOP) 

required Offerors to submit qualifications covering three phases of the design process for this 

project: Phase I: Condition Assessment and Inspection; Phase II: Preliminary Engineering 

Design including deck evaluation and conceptual design of alternatives; and Phase III: Final 

Design of the preferred alternative including preparation of a Plans, Specifications and 

Estimate (PS&E) package.  TY Lin International was the highest-rated offeror and was 

selected to perform the work. 
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(b) The Contractor successfully completed Phase I design services in May 2015 and Phase II 

in June 2017. Between the time that the Contractor completed Phase II and the District 

selected its design alternative, the District engaged in the periodic refresh of the entire A/E 

Schedule as required by the Brooks Act. Had the refresh of the A/E Schedule not occurred 

between the completion of Phase II and the commencement of Phase III, the District would 

have issued a Task Order for Phase III as contemplated by the original RFTOP. 

 

(c) The Contractor is the only one capable of modifying its own proposed design alternative 

accepted by the District, so that it can complete Phase III of the project, which is the Final 

Design of the preferred alternative including preparation of a Plans, Specifications and 

Estimate (PS&E) package. 

 

(d) For the above-stated reasons, the District did not conduct a market survey. 

 

CERTIFICATION BY CHIEF ENGINEER 

I hereby certify that the above findings are correct and complete to the best of my knowledge and 

belief. 

 

 

______________     ____________________________________ 

Date       Dawit Muluneh, P.E. 

        Chief Engineer, DDOT  

 

CERTIFICATION BY AGENCY HEAD 

I hereby certify that the above findings are true, correct and complete to the best of my 

knowledge and belief. 

 

____________     ____________________________________ 

Date       Jeffrey Marootian    

       Director, DDOT 

  

CERTIFICATION BY CONTRACT SPECIALIST 

I hereby certify that the above findings are correct and complete to the best of my knowledge and 

belief. 

 

______________     ____________________________________ 

Date       Jeralyn Johnson 

       Contract Specialist 

Office of Contracting & Procurement (OCP)  
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CERTIFICATION BY CONTRACTING OFFICER AND RECOMMENDATION 

I have reviewed the above findings and certify that they are sufficient to justify the use of the 

sole source method of procurement under the cited authority. I certify that the notice of intent to 

award a sole source contract was published in accordance with Section 404(c) of the District of 

Columbia Procurement Practices Reform Act of 2010 (D.C. Official Code § 2-354.04) and that 

no response was received.  I recommend that the Chief Procurement Officer approve the use of 

the sole source procurement method for this proposed contract.  

 

 

____________     ____________________________________ 

Date       William E. Sharp, Jr.  

       Chief Contracting Officer, OCP 

 

DETERMINATION 

Based on the above findings and in accordance with the cited authority, I hereby determine that it 

is not feasible or practical to invoke the competitive solicitation process under either Section 402 

or 403 of the District of Columbia Procurement Practices Reform Act of 2010 (D.C. Law 18-

371; D.C. Official Code §§ 2-354.02 or 2-354.03). Accordingly, I determine that the District is 

justified in using the sole source method of procurement.  

 

 

____________     ____________________________________ 

Date       George A. Schutter, III 

       Chief Procurement Officer 

  

 


